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ESTIMATE RUN 06/16/2006

ESTIMATE SUMMARY 11:55:48

CONTID: C14710 ESTIMATE NO: 0007 PROG SPEC YR:2002

PCN: 14710-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 46.5 DAYS TIME ALLOW: 90 WORK DAYS
SH 14: Briggsdale - East PERCENT TIME: 51.67 ORIG TIME ALLOW: 90 WORK DAYS
PROJECT NO: STA 0142-043

SH 14: Briggsdale - East
NAME OF ROAD: 0l4c

PROJECT COUNTIES: WELD, REGION 4

CONTRACTOR:
WESTERN ENGINEERING COMPANY, INC. DBA WECO INC. PAY PERIOD ENDING 06/15/2006 DATE TIME STARTED 08/01/2005
1149 HWY 44 DATE LET 02/17/2005 DATE WORK BEGAN
P.0. BOX 350 DATE AWARDED 03/01/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/15/2005 DATE ACCEPTED
HARLAN IA 51537 712/755-5191 DATE NOTICE TO PROCEED 08/01/2005

CURRENT PROJECT AMT: 5,724,884.42 PARTICIPATING $ 3,758,132.54 $ 2,543,278.11
AWARD PROJECT AMT: 5,045,469.85 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 65.65% TOTAL EARNINGS 3,758,132.54 2,543,278.11
FUNDS AVAILABLE: 1,966,751.88 STOCKPILED MATERIALS 166,243.58 -702,528.39
GROSS EARNINGS 3,924,376.12 1,840,749.72

TOTAL CLAIMS: 0.00 RETATINAGE -75,682.05 -41,186.42
SECURITIES ENCUMBERED 0.00 0.00

NET EARNINGS 3,848,694.07 1,799,563.30

LIQUIDATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

AMOUNT DUE 3,848,694.07 1,799,563.30

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,799,563.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14710-BID ESTIMATE RUN 06/16/2006
PROJECT: STA 0142-043 ESTIMATE NO: 0007 11:55:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00033  *REMOVAL OF PIPE 3.000 3.000
EACH 0.000 0.00
1,500.00000 3.000 4,500.00
0010 202-00240  REMOVAL OF ASPHALT MAT (PLANING) 10,649.000 0.000
sy 0.000 0.00
3.20000 0.000 0.00
0015 203-00060  EMBANKMENT MATERIAL (COMPLETE IN PLACE) 5,726.000 5,726.000
cy 0.000 0.00
9.00000 5,726.000 51,534.00
0020 203-01100  PROOF ROLLING 40.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0025 203-01500  BLADING 200.000 32.000
HOUR 73.500 5,880.00
80.00000 105.500 8,440.00
0030 206-00000  *STRUCTURE EXCAVATION 137.000 47.000
cy 90.000 1,125.00
12.50000 137.000 1,712.50
0035 206-00065  *STRUCTURE BACKFILL (FLOW-FILL) 67.000 31.000
cy 36.000 3,600.00
100.00000 67.000 6,700.00
0040 208-00011  *EROSION BALES (WEED FREE) 50.000 10.000
EACH 16.000 256.00
16.00000 26.000 416.00
0041 208-00002 EROSION LOG (12 INCH) CMO 3 750.000 90.000
LF 460.000 2,760.00
6.00000 550.000 3,300.00
0042 208-00205 EROSION CONTROL SUPERVISOR CMO 3 90.000 24.000
HOUR 24.000 1,999.92
83.33000 48.000 3,999.84
0043 216-00041  SOIL RETENTION BLANKET (STRAW/COCONUT) CMO 3 2,175.000 0.000
sy 0.000 0.00

4.25000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0044 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 13,514.000 4,510.000
GAL 9,004.000 9,004.00
1.00000 13,514.000 13,514.00
0045 210-00810 RESET GROUND SIGN 12.000 0.000
EACH 0.000 0.00
200.00000 0.000 0.00
0050 212-00006 *SEEDING (NATIVE) 2.700 0.000
ACRE 0.000 0.00
860.00000 0.000 0.00
0055 213-00003 *MULCHING (WEED FREE) 2.700 0.000
ACRE 0.000 0.00
920.00000 0.000 0.00
0060 213-00061 *MULCH TACKIFIER 540.000 0.000
1B 0.000 0.00
3.20000 0.000 0.00
0065 304-06000 AGGREGATE BASE COURSE (CLASS 6) 8,922.410 1,974.110
TON 6,948.300 104,224.50
15.00000 8,922.410 133,836.15
0070 304-07009 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 7,390.000 0.000
TON 0.000 0.00
14.00000 0.000 0.00
0075 310-00500 *FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 230,673.000 211,416.000
SY 19,257.000 25,034.10
1.30000 230,673.000 299,874.90
0080 310-00601 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT 89,538.000 0.000
SYI 89,538.000 35,815.20
0.40000 89,538.000 35,815.20
0085 310-00611 *FULL DEPTH RECLAMATION OF HOT MIX ASPHALT PAVEMENT UP 198,709.000 6,333.000
TO 12
SY 47,389.000 66,344.60
1.40000 53,722.000 75,210.80
0090 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 220.840 214.840
TON 6.000 300.00
50.00000 220.840 11,042.00
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PCN: 14710-BID ESTIMATE RUN 06/16/2006
PROJECT: STA 0142-043 ESTIMATE NO: 0007 11:55:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0095 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 69,475.000 16,856.090
TON 38,986.840 1,393,779.53

35.75000 55,842.930 1,996,384.75

0095 MATERIAL ALLOWANCE 3/4" CR. ROCK 0.000
TON 0.000 0.00
14.20000 0.000 0.00

0095 MATERIAL ALLOWANCE 3/4" CR. ROCK 0.000
TON 0.000 0.00

14.20000 0.000 0.00

0095 MATERIAL ALLOWANCE CR. FINES 0.000
TON 0.000 0.00
10.78000 0.000 0.00

0095 MATERIAL ALLOWANCE P.C. GRAVEL 0.000
TON 0.000 0.00

7.21000 0.000 0.00

0095 MATERIAL ALLOWANCE P.C. GRAVEL 0.000
TON 0.000 0.00
7.21000 0.000 0.00

0095 MATERIAL ALLOWANCE PIT RUN GRAVEL 0.000
TON 0.000 0.00

7.51000 0.000 0.00

0095 MATERIAL ALLOWANCE PIT RUN GRAVEL 0.000
TON 0.000 0.00
7.51000 0.000 0.00

0095 MATERIAL ALLOWANCE CRUSHING OF 3/8" 0.000
TON 0.000 0.00

4.50000 0.000 0.00

0095 MATERIAL ALLOWANCE STOCKPILE AGGREGATE 40,195.639
TON -38,986.840 -479,538.13
12.30000 1,208.799 14,868.23

0095 MATERIAL ALLOWANCE STOCKPILE AGGREGATE 3,042.689
TON 0.000 0.00

12.30000 3,042.689 37,425.07
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0100 403-33851 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 34,308.000 0.000
TON 18,129.290  716,106.96
39.50000 18,129.290 716,106.96
0100 MATERIAL ALLOWANCE CR. FINES 0.000
TON 0.000 0.00
10.78000 0.000 0.00
0100 MATERIAL ALLOWANCE CRUSHING OF 3/8" 0.000
TON 0.000 0.00
4.50000 0.000 0.00
0100 MATERIAL ALLOWANCE 3/4" CR. ROCK 0.000
TON 0.000 0.00
14.20000 0.000 0.00
0100 MATERIAL ALLOWANCE PIT RUN GRAVEL 0.000
TON 0.000 0.00
7.51000 0.000 0.00
0100 MATERIAL ALLOWANCE STOCKPILE AGGREGTE HBP 64-28 25,096.610
TON -18,129.289 -222,990.26
12.30000 6,967.321 85,698.05
0100 MATERIAL ALLOWANCE STOCKPILE AGGREGTE HBP 64-28 2,296.929
TON 0.000 0.00
12.30000 2,296.929 28,252.23
0101 411-10253 EMULSIFIED ASPHALT (CSS-1H) MCR 1LINE 1 15,925.000 12,275.000
GAL 3,650.000 7,190.50
1.97000 15,925.000 31,372.25
0105 603-01240 *24 INCH REINFORCED CONCRETE PIPE 263.000 83.000
LF 180.000 10,800.00
60.00000 263.000 15,780.00
0110 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 6.000 3.000
EACH 3.000 3,000.00
1,000.00000 6.000 6,000.00
0115 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 270.000 0.000
EACH 0.000 0.00

25.00000 0.000 0.00
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0120 612-00042 DELINEATOR (FLEXIBLE) (TYPE ITI) 20.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0125 612-00043 DELINEATOR (FLEXIBLE) (TYPE III) 20.000 0.000
EACH 0.000 0.00
28.00000 0.000 0.00
0130 613-00200 *2 INCH ELECTRICAL CONDUIT 725.000 725.000
LF 0.000 0.00
12.20000 725.000 8,845.00
0131 613-00201 2 INCH ELECTRICAL CONDUIT (JACKED) MCR1 LINE 2 350.000 275.000
LF 0.000 0.00
19.80000 275.000 5,445.00
0135 613-10000 *WIRING 1.000 0.000
LS 1.000 1,425.00
1,425.00000 1.000 1,425.00
0140 613-34400 *LIGHT STANDARD METAL (40 FOOT) 4.000 4.000
EACH 0.000 0.00
2,400.00000 4.000 9,600.00
0145 613-40010 *LIGHT STANDARD FOUNDATION 4.000 4.000
EACH 0.000 0.00
440.00000 4.000 1,760.00
0150 613-70400 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000
EACH 0.000 0.00
320.00000 4.000 1,280.00
0155 614-80387 *RUMBLE STRIP (GRINDING) 117,950.000 0.000
LF 0.000 0.00
0.12000 0.000 0.00
0160 625-00000 *CONSTRUCTION SURVEYING 1.000 0.800
LS 0.150 3,300.00
22,000.00000 0.950 20,900.00
0165 626-00000 *MOBILIZATION 1.000 0.500
LS 0.500 65,000.00

130,000.00000 1.000 130,000.00
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0170 627-00001 *PAVEMENT MARKING PAINT 3,500.000 506.000
GAL 1,163.000 33,727.00
29.00000 1,669.000 48,401.00
0175 627-00005 *EPOXY PAVEMENT MARKING 598.000 0.000
GAL 0.000 0.00
57.00000 0.000 0.00
0180 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 371.000 0.000
(WORD-SYMBOL)
SF 192.000 2,112.00
11.00000 192.000 2,112.00
0185 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 144.000 0.000
LINE)
SF 144.000 1,152.00
8.00000 144.000 1,152.00
0190 629-01031 *SURVEY MONUMENT (TYPE 3A) 6.000 2.000
EACH 0.000 0.00
290.00000 2.000 580.00
0195 630-00000 *FLAGGING 6,000.000 1,576.500
HOUR 1,684.000 32,417.00
19.25000 3,260.500 62,764.63
0200 630-00001 *PILOT CAR OPERATION 600.000 103.000
HOUR 258.500 8,013.50
31.00000 361.500 11,206.50
0205 630-00007 *TRAFFIC CONTROL INSPECTION 35.000 11.000
DAY 9.000 648.00
72.00000 20.000 1,440.00
0210 630-00012 *TRAFFIC CONTROL MANAGEMENT 80.000 20.000
DAY 22.000 7,920.00
360.00000 42.000 15,120.00
0215 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 105.000 37.500
EACH 4.500 225.00
50.00000 42.000 2,100.00
0220 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000
EACH 0.000 0.00

66.00000 2.000 132.00
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0221 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) MCR 1 LINE 3 128.000 64.000
SF 0.000 0.00
29.69000 64.000 1,900.16
0222 630-80355 PORTABLE MESSAGE SIGN PANEL MCR 1 LINE 4 2.000 1.000
EACH 0.000 0.00
10,150.00000 1.000 10,150.00
0225 630-80360 *DRUM CHANNELIZING DEVICE 250.000 61.000
EACH 1.500 58.50
39.00000 62.500 2,437.50
0230 630-80380 *TRAFFIC CONE 250.000 91.000
EACH 0.000 0.00
8.60000 91.000 782.60
0235 700-70010 F/A MINOR CONTRACT REVISIONS 35,618.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 160,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70022 F/A OJT COLORADO TRAINING PROGRAM 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70023 F/A ON-THE-JOB TRAINEE 600.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70190 F/A ELECTRIC SERVICE 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0261 700-70222 F/A CELLULAR PHONE SERVICE SM CO 2 3,500.000 0.000
FA 659.800 659.80

1.00000 659.800 659.80
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0265 700-70230 F/A COMMUNICATION LINES 15,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0270 700-70380 F/A EROSION CONTROL 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0271 900-00006 ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL -600.000 -600.00
1.00000 -600.000 -600.00
CAT 0200 CURRENT AMT § 5,694,584.42 $1,840,749.725 3,921,376.12
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0275 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0280 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.000 0.00
12,000.00000 0.000 0.00
0285 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,000.00000 1.000 3,000.00
0290 700-70220 F/A PHONE SERVICE 300.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 30,300.00 $ 0.008$ 3,000.00
PROJECT TOTAL CURRENT AMT $ 5,724,884.42 $1,840,749.72 S 3,924,376.12



